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1. Equal to 1000JOB CRITERIA:

2. Between 02 and 040PHASE CRITERIA :

3. All cost activitiesCOST CRITERIA :

4.  AllINCLUDE WHICH COST TYPES?

5. Open & ClosedINCLUDE WHICH JOBS?

6. AllINCLUDE WHICH COST ACTIVITIES?

7. Job totals, phase totals, and cost activity detailPRINTING FORMAT?

8. NoNEW PAGE FOR EACH JOB? (YES, NO)

11. NoneSUBTRACT MONTH, PERIOD, FUTURE, OR NONE?

16. NoUSE JOB SELECTION? (YES, NO)

25. NoneUSER DEFINED CRITERIA:

26. NoINCLUDE UNPROCESSED PAYROLL? (YES, NO)
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COST TY DESCRIPTION

<---------------------HOURS--------------------->

REVISED JTD REMAINING ESTIMATED JTD REMAINING
PCT SPENT

<----------------------COST---------------------->

ORIGINAL  EST. CHANGES

JOB: 1000 Tripp Elementary PM: Les Johnson SUPT: Joe Ferraro

PHASE: 02 Site Work

68.1 %
54.0 543 1,157 DemolitionL071 1,700 54.0  1,700

93.1 %
55 745 Hand CompactionM208 800  800

68.6 %
47,000 102,500 Excavating/BackfillingS220 149,500  97,000  58,000

12,000 Asphalt PavingS510 12,000  14,150

32,500 Site Water DistributionS660 32,500  33,000

5,000 LandscapingS900 5,000  5,000

PHASE TOTALS: 104,402 54.0 51.8 %97,098 201,500 54.0 
 151,650

 58,000

PHASE: 03 Concrete

60.9 %
6.0 96.0 1,252 1,952 Footings & PadsL100 3,204 102.0  3,204

1,500 Footings & PadsM100 1,500  1,500

94.3 %
42.0 812.0 1,122 18,700 Concrete WallsL110 19,822 854.0  19,822

15,360 Concrete WallsM110 15,360  15,360

59.8 %
306.0 526.0 7,241 10,783 Concrete FlatworkL120 18,023 832.0  18,023

14,028 Concrete FlatworkM120 14,028  14,028

55.7 %
96.0 72.0 2,082 2,618 PrecastL130 4,700 168.0  4,700

16,450 PrecastM130 16,450  16,450

PHASE TOTALS: 34,052 1,506.0 450.0 36.6 %59,035 93,087 1,956.0 
 93,087

PHASE: 04 Masonry

48.1 %
135,000 125,000 MasonryS100 260,000  263,000

17,000 Limestone MaterialS460 17,000  17,000

PHASE TOTALS: 125,000 45.1 %152,000 277,000 
 280,000

JOB TOTALS

CONTRACT :

734,900 1,178,000 
1,912,900 

 1,867,400

TOTALS :

263,454 308,133 
1,560.0 450.0 

%46.1 
571,587 2,010.0  524,737  58,000
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COST TY DESCRIPTION

<---------------------HOURS--------------------->

REVISED JTD REMAINING ESTIMATED JTD REMAINING
PCT SPENT

<----------------------COST---------------------->

ORIGINAL  EST. CHANGES

GROSS PROFIT :
1,341,313 471,446 869,867  45,500 1,342,663

REPORT TOTALS

CONTRACT :

TOTALS :

GROSS PROFIT :
1,341,313 

734,900 

263,454 

471,446 

1,178,000 

308,133 1,560.0 450.0 %

869,867 

46.1 

1,912,900 

571,587 2,010.0 

 1,867,400  45,500

 524,737  58,000

 1,342,663
-12,500

*** End Of Report ***


